COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2019

ESTI MATE SUMVARY 08:41: 57
CONTI D C21787 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 21787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TIVE ALLOW 62 WORK DAYS
SH 101 MP 0.9, SH 101 MP 2.19, SH 109 MP 63.70, SH 109 MP 65 PERCENT TIME:  98. 39 ORI G TI ME ALLOW 62 WORK DAYS
PROJECT NO. STR R200- 238
CRI TI CAL CULVERTS SH101, SH109
NAMVE OF ROAD:
PRQIECT COUNTI ES: BENT OTERO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 02/ 07/ 2019 DATE TI ME STARTED 03/05/2018
275 E 64th AVENUE DATE LET 01/ 18/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 02/ 14/ 2018 DATE TI ME SToPpep 09/07/2018
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED 09/ 07/ 2018
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 03/ 05/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 493, 164. 10 PARTI Cl PATI NG $ 7,480. 00 $ 0.00
AWARD PRQIJECT AMT: $ 587, 531. 00 NON- PARTI Cl PATI NG 485, 684. 11 225.19
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 493, 164. 11 225.19
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 493, 164. 11 225.19
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 8,812.97
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 493, 164. 11 9,038. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 493,164. 11 9,038. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,038. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00035

0020

202- 00220

0025

202- 04002

0030

203- 01500

0035

203- 01510

0040

203- 01594

0045

203- 01597

0050

207- 00205

0055 207-00310

C21787
21787-BI D
STR R200- 238
| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renova

Renpva

of Pipe

Renova

of Asphalt Mat

Clean Cul vert

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Topsoi

St ockpil e Wetl and Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
63, 000. 00000
0. 000
EACH
400. 00000
188. 000
LF
25. 50000
102. 000
sy
90. 00000
1. 000
EACH
1, 000. 00000
0. 000
HOUR
170. 00000
22.000
HOUR
160. 00000
0. 000
HOUR
110. 00000
16. 000
HOUR
270. 00000
0. 000
cY
200. 00000
25. 000
oy

35. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

187.500
0.500
188. 000

102. 000
0. 000
102. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000
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ESTI MATE RUN 02/ 07/ 2019

12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:41: 57

AMOUNT

63, 000

4,794

9,180

1, 000

3,520

4,320

875.

00

.00

00

00

00

.00

00

.00

00

.00

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21787-BID ESTI MATE RUN 02/ 07/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO. 0004 08: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 780. 000 780. 000
LF 0. 000 0. 00
6. 75000 780. 000 5, 265. 00
0065 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0.00
0070 208-00020 *Silt Fence 343. 000 343. 000
LF 0. 000 0. 00
3. 00000 343. 000 1, 029. 00
0075 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
920. 00000 4.000 3, 680. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
55. 00000 40. 000 2,200.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
110. 00000 8. 000 880. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 16. 000 16. 000
HOUR 0. 000 0. 00
140. 00000 16. 000 2,240.00
0100 208-00207 Erosi on Control Managenent 16. 000 16. 000
DAY 0. 000 0. 00
92.50000 16. 000 1, 480. 00
0105 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1.000 50, 000. 00
0110 210-01000 Reset Fence 112. 000 112. 000
LF 0. 000 0. 00

7.00000 112. 000 784.00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120 212-00032

0125 213-00013

0130 213-00150

0135 216-00021

0140 216-00041

0145 216-00066

0150 240-00020

0155 304-06007

0160 403-00720

0165 601-01000

c21787
21787-BID
STR R200- 238
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Bonded Fi ber Matrix

*Soi | Retention Blanket (Cl ass 1)

*Soi|l Retention Bl anket (Straw Coconut)

*Concrete Block Soil Retention System

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 340
ACRE
2, 100. 00000
0. 340
ACRE
8, 400. 00000
0. 000
LB
3. 35000
0. 340
ACRE
5, 900. 00000
0. 000
sy
3. 50000
0. 000
%
3. 50000
105. 000
sy
130. 00000
0. 000
%
7.00000
23.000
cy
360. 00000
53. 930
TON
330. 00000
13. 000
cy

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 340
0. 000
0. 340

0. 340
0. 000
0. 340

0. 000
0. 000
0. 000

0. 340
0. 000
0. 340

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

105. 000
0. 000
105. 000

0. 000
0. 000
0. 000

22.700
0. 300
23.000

53. 930
0. 000
53. 930

13. 000
0. 000
13. 000
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AMOUNT

714

2, 856

2,006

13, 650

8, 280

17,796

19, 500

00

00

.00

00

.00

.00

00

.00

00

90

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21787-BID ESTI MATE RUN 02/ 07/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO. 0004 08: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00000 Rei nforcing Steel 1, 258. 000 1, 258. 000
LB 0. 000 0.00
4. 00000 1, 258. 000 5, 032. 00
0175 603-00001 Annul ar Space Grouting 0. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 603-00084 Culvert Lining (84 Inch) 77.000 77.000
LF 0. 000 0.00
890. 00000 77.000 68, 530. 00
0185 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0186 603-02485 60x38 In. RCP (CIP) 56. 000 56. 000
LF 0. 000 0.00
356. 00000 56. 000 19, 936. 00
0187 700- 70034 F/ A RESTOCKI NG 48" RCP BY | NVO CE 1, 913. 000 1, 913. 000
F A 0. 000 0. 00
1. 00000 1, 913. 000 1,913. 00
0190 603-10480 48 Inch Corrugated Steel Pipe (Conplete In Place) 132. 000 131. 500
LF 0.500 95. 00
190. 00000 132. 000 25, 080. 00
0195 607-11525 Fence (Plastic) 465. 000 464. 500
LF 0.500 2.00
4.00000 465. 000 1, 860. 00
0200 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 4.000 4. 000
EACH 0. 000 0. 00
41. 75000 4.000 167. 00
0210 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0.00

58, 000. 00000 1. 000 58, 000. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21787-BID ESTI MATE RUN 02/ 07/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO. 0004 08: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0220 627-00001 Pavenent Marking Paint 0. 000 0. 000
GAL 0. 000 0. 00
89. 25000 0. 000 0. 00
0225 630-00000 *Fl aggi ng 173. 000 172. 750
HOUR 0. 250 7.44
29. 75000 173. 000 5, 146. 75
0230 630- 00007 *Traffic Control Inspection 29. 000 29. 000
DAY 0. 000 0. 00
180. 00000 29. 000 5, 220. 00
0235 630-00012 *Traffic Control Managenent 43. 000 43. 000
DAY 0. 000 0. 00
830. 00000 43. 000 35, 690. 00
0240 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0. 00
47.75000 24.000 1, 146. 00
0250 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 31. 000
EACH 0. 000 0. 00
71. 50000 31. 000 2,216.50
0251 630-80336 Barricade (3 MB) (Tenp) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0255 630-80348 *Construction Information Sign 2.000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0260 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00

6, 600. 00000 2.000 13, 200. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21787-BID ESTI MATE RUN 02/ 07/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO. 0004 08: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ye) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0270 630-80360  *Drum Channel i zi ng Devi ce 60. 000 60. 000
EACH 0. 000 0. 00
47. 75000 60. 000 2,865.00
0275 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
59. 50000 0. 000 0. 00
0280 630-80380 *Traffic Cone 10. 000 10. 000
EACH 0. 000 0. 00
10. 00000 10. 000 100. 00
0285 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
47. 75000 0. 000 0. 00
0290 630-85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 1.000
(Tenporary) EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0295 630-86801 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21787-BID ESTI MATE RUN 02/ 07/ 2019
PRQIECT STR R200- 238 ESTI MATE NO 0004 08:41: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0200  ROADWAY
0320 700-70392 F/ A Wetland Restoration 3,991. 950 3,991. 950
FA 0. 000 0. 00
1. 00000 3, 991. 950 3,991. 95
0325 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 485,684.10 % 225.19$  485,684. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00012 Field Laboratory (C ass 2) 1.000 1.000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
0335 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
CAT 0400 CURRENT AMT $ 7,480.00 % 0.00% 7,480. 00
PROJECT TOTAL CURRENT AMI $ 493,164.10 % 225.19$  493,164. 10



